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Construction is complete on renovations to the  
Central Criminal Court of Iraq in Baghdad Province. 
The $3 million renovation project installed bulletproof 
glass and steel lattice work, and improving prisoner 
transportation and judge security measures.  This 
second renovation project at the facility concentrated 
on making prisoner movements more secure and 
offered judges and witnesses better protection.

Upgrades to Central Criminal Court of Iraq Completed

News Conference

Construction began on two road projects in Basrah
Province – Al Quba and Haji Sfeih. The estimated 
completion date is early December. The $367,000 
project will construct and pave two kilometers of Al 
Quba street and one kilometer of Haji Sfeih street.  
The road projects will increase motorist use by 
providing a two-lane paved asphalt roadway in 
place of dirt roads. This also will provide vital 
access to businesses and essential services 
throughout Basrah.
Renovated Health Center to Serve 35,000

Renovations were completed on the Al Yusufiyah
Health Clinic in Baghdad Province. The $98,000 
renovation project repaired the plumbing system, the 
roof and the interior of the facility. Air conditioning 
units and a 100kW backup generator were also 
installed.

Progress in a Lonely Place
Iraqi railroad workers clean sand-covered tracks near 
Bayji. Due to lack of resources and inability to 
provide security after the war, the railroad tracks had 
become impassable due to drifting sand dunes. The 
project is now complete and trains will utilize this line 
as permitted by Coalition forces. (Photo by Gary 
Anderson, PCO/GRD Logistics Movement Control 
Center)

News of Note: Iraqi Film Festival

Electrical Network Project Completed
The $2M Al Salam-Al Hurriyah electrical network in 
Kadamiyah, Baghdad Province has been 
completed.  The project assessed and repaired the 
existing electrical system to bring it into full 
operation which included replacing poles, 
insulators, conductors and transformers.

Unimaginable during the reign of Saddam Hussein, Iraqi
filmmakers have recently competed in their own, first-ever 
Iraq Short Film Festival held in Baghdad.  About 120 
directors submitted 136 films, ranging in length from five to 
thirty minutes.  Of those submitted, 53 were dramatic films, 
36 were documentaries, and 11 others were animated. 
Some of the films will later be shown in Egypt and European 
countries.
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Maj. Gen. William H. McCoy, Jr.
Commander, Gulf Region Division
and Director Project & Contracting
Office speaks to the news media ata 
joint press briefing in Baghdad on 
July 10, 2006.

Watch the video:
http://www.mnf-iraq.com/Press_briefings/Jul/060710.wmv

http://www.mnf-iraq.com/Press_briefings/Jul/060710.wmv
http://www.mnf-iraq.com/Press_briefings/Jul/060710.wmv
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Quality Maternity and Pediatric Care 
Now Available in Erbil
By Polli Barnes Keller
Gulf Region North
U.S. Army Corps of Engineers

Project Coordination Cell Opens in Multaka

Story & Photo by U.S. Army Spc. Cassandra Groce
133rd Mobile Public Affairs Detachment

MOSUL, Iraq — First-rate inpatient and emergency care is 
now available to the local Erbil population of 900,000. The 
modernization of the Erbil Maternity and Pediatric hospital 
is now complete. 

Lowering the infant mortality rate is the main priority for the 
Iraqi Ministry of Health over the next five years. To assist in 
this effort, the U.S. Army Corps of Engineers, Gulf Region 
Northern District will complete the Erbil hospital and will 
manage the renovation of seven other existing pediatric and 
maternity hospitals in northern Iraq. These health centers 
will provide both maternity and pediatric care as well as 
education facilities. 

The two-story Erbil Maternity and 
Pediatric Hospital renovation began 
in December 2004 and was recently 
completed at a cost of $6,830,887. 
Major repairs and renovations were 
needed to meet the acceptable 
standards of functionality and 
cleanliness set by the 
International Health Code Standards. 

Renovations included the installation  
of a reverse osmosis potable water 
treatment system as well as an 
incinerator to keep medical waste 
from entering into the solid waste 
and water systems. 

Repairs were made in many areas, including: mechanical, 
electrical, water, sewer and structural systems. Generators 
were also added to provide power to the hospital regardless 
of the local power supply.  The Erbil Maternity and Pediatric 
Hospital has 672 employees includeing doctors, nurses, 
administrators and other staff members.   A doctor’s 
residence attached to the hospital was also part of the 
rehabilitation and 39 apartments were modernized.

The hospital delivers 
quality services using 
modern techniques and 
equipment. (USACE 
Photo)

Iraq Health Sidebar:
Birth rate:
31.98 births/1,000 population (2006 est.) 

Death rate:
5.37 deaths/1,000 population (2006 est.)

Source – CIA Factbook

HAWIJA, Iraq — A Project Coordination Cell, an outlying 
branch of the Kirkuk Regional Government’s engineer board, 
recently opened in Multaka, Iraq. It will handle all project 
concerns for the citizens living in the Hawija region. “It’s a 
substantial step for the Sunni Arabs in this country,” said 
Maj. Kelly Kendrick, the operations manager for 1st 
Battalion, 327th Infantry Regiment, 1st Brigade Combat 
Team, 101st Airborne Division.

Prior to the Project Coordination Cell opening, Iraqis in the 
Hawija region sent project recommendations to Kirkuk, 
which increased the overall length of time for a project to be 
completed. “It was a combination of us starting and then 
realizing the substantial hurdles of working within the system 
the way it existed,” explained Kendrick. “Between standing 
up this branch of the PCC and doing some refinements on 
what the standards are on these projects, it’s increased the 
number and dollar amount that has come into the area.”

The cell handles water projects such as wells and irrigation 
systems, upgrading hospitals and clinics, as well as schools 
and local courthouses. There are currently $3.9 million worth 
of projects under way or pending in the Hawija district, 
almost a 60 percent increase in the last three months.

Mayor Habusayf, members of the Kirkuk provincial council 
and Arab Sunni provincial council, and Col. David Gray, 
commander of the 1st Brigade Combat Team, 101st 
Airborne Division, all attended the opening. “The people of 
this district will see that their needs are being met much 
more rapidly than in the past,” explained Gray. “This was an 
important step in improving the life of Iraqis in the western 
province.”

Col. David Gray, commander of 1st Brigade Combat Team, speaks 
with one of the Iraqi dignitaries who attended the grand opening of 
the Project Coordination Cell in Multaka, Iraq. 
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Sector Overview: Current Status – End State
Compiled By:  John Daley, PCO Washington As of:  July 7, 2006

• Over $9.0 billion of the Iraq Relief and Reconstruction Fund (IRRF) has been disbursed by DoD, representing 67% of total 
funds allocated to DoD
• 3,022 projects starts (out of 3,412  planned projects). This number includes covers the DoD projects funded by the IRRF  
( including MNSTC-I) and the Development Fund for Iraq (DFI)
• 2,426 projects are complete

Sector Current Status End State

Electricity 1,459 MW capacity added*

Increased power generation to 1.3 million 
homes*
Improved Electricity Distribution
to approximately 280K Homes*

1,970 MW capacity added* (2,927 for all 
USG projects)
Increased power generation to 1,400K 
Homes*

Improved Electricity Distribution to 
approximately 720K Homes*

Oil 2.5 Million Barrels Per Day (MBPD) 
production capacity

2.3 MBPD actual production

Natural Gas Production Capacity of 600M 
standard cubic feet/day

3.0 MBPD crude oil capacity

Natural Gas Production Capacity of 800M 
standard cubic feet/day

Water & Sewer Added 226,000 cubic meters per day of 
water treatment capacity (benefits an 
estimated 1.4 million Iraqis)* 

Additional 1,245,000 cubic meters per day 
of water treatment capacity (will benefit 
approximately 5.8 million Iraqis*. All USG 
projects will benefit 9.2 million Iraqis)

Health Six IRRF funded Primary Healthcare 
Centers (PHC) completed (two of these 
are open) and 10 DFI funded centers 
completed

Population of 5 to 6.5 million Iraqis served 
by completed primary healthcare centers

Education 833 schools providing classrooms for 
325,000 students*

846 schools providing classrooms for 
330,000 students*

Security & 
Justice

339 police facilities completed
26 courthouses completed 
247 border forts completed

400 police facilities
37 courthouses
253 border forts

Transportation
197 Kilometers (KM) of planned improved 
village roads

Provided emergency response dispatch 
system (‘911’ service) covering 12 million 
Iraqis in 15 cities

424 KM of improved village roads

157 KM of improved major roads

Provided emergency response dispatch 
system (‘911’ service) covering 12 million 
Iraqis in 15 cities

* GRD-PCO Contribution (does not include impact of other agencies’ projects unless stated otherwise) 

Source:  Multiple GRD-PCO Management Reports

Published by ASA(ALT)
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Pediatric Wheelchair Donation Workers Remove Litter from Iraqi Streets
By U.S. Army Spc. Cassandra Groce
133rd Mobile Public Affairs Detachment 

HAWIJA, Iraq — Piles of trash and litter, the scourge of many 
Iraqi cities, are being removed from the street and alleys of 
Hawija, Iraq by local workers.

Sanitation has been a continual concern for Coalition forces 
and the Iraqi leadership. The street-cleaning project currently 
cleans the busiest streets, but will soon move to residential 
areas. 

The project employs many civilians. “This was a good project 
because there are a lot of poor people that need jobs and this 
provides them with work,” said Hussein Allawy Jathel, the 
mayor of Habasy, one of the cities coordinating the project.

Each city has approximately 20 workers as well as truck 
drivers and managers. The project started about a month ago. 
“Right now there are four cities in the project,” said Capt. Eric 
Canaday, B company commander, 1st Battalion, 327th Infantry 
Regiment, 101st Airborne Division. 

“We start with the larger towns, and as those are cleaned up 
and the funding becomes available for more cities, we’ll keep 
moving out to more cities. The projects also should help 
combat health concerns caused by the waste in the streets. 
These are the kind of projects that the city council and 
provincial council will have to work on by going into each city 
as they can and improve the sanitation,” explained Canaday. 

The project is currently funded by Coalition forces, but will 
soon be handled by the Iraqi government.

“We hope as we leave that funding will be given over to the city 
council so they will continue to run this project on their own 
without any coalition assistance,” said Canaday.

Iraqi children from Hawija work on cleaning the streets of their 
village. (Army Photo) 

Sgt. Jason Foy and a local Iraqi man gently lower Abdul Karim
Salman into his new pediatric wheelchair. Foy, a combat medic with 
4th Battalion, 11th Field Artillery Regiment, participated in a mission 
to deliver and fit wheelchairs for Iraqis, donated by charitable
organizations in the United States. (Photo by U.S. Army Sgt. Rachel 
A. Brune)

Eight New Classrooms for Adya School

Iraqi officials cut the ribbon for the newly renovated Adya
School in north Baghdad Province nearTaji. The 
$136,000 project added 70% more classroom space and 
other structural improvements. Adya serves 300 primary 
and secondary school students. (Army Corps of 
Engineers Photo)
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Iraqi Government – A Who’s Who Profile
Part 5 of a Five-Part Series
Compiled by Press Office
U.S. Embassy - BaghdadMinister of Defense 

Abdul Qadir Mohammed Jasim

Minister of State for National Security 
Shirwan al-Waili

What’s New in Capacity Development
As part of the Capacity 
Development Initiative, five 
women’s development 
workshops were conducted in 
Baghdad from May through 
June for 70 junior, mid-, and 
senior-level women from the

Learn  More -- Pamphlet 
Download
Capacity development is central to 
the Iraq  reconstruction effort and
provides the first step in building a
foundation for  the transfer of 
control for 
completed facilities to Iraqi management. 
Download here:
http://www.rebuilding-iraq.net

Ministry of Water Resources, and Ministry of Municipalities 
and Public Works. The workshops topics included: strategic 
planning and organization,  leadership, management skills; 
and public communications.

Compiled by Sheryl Lewis, Director, Capacity Development, 
PCO - Washington

Graduate of Military College 1969 – worked in armored 
division until assuming post of Armored Division Commander 

Commander of armored brigade during Iran-Iraq war 

Opposed invasion of Kuwait in 1991. Stripped of all posts and 
responsibilities and was referred to retirement in 1992.   
Arrested and tried by special court martial in 1994 and 
sentenced to seven years imprisonment with all properties 
confiscated. Personal house was returned after coalition 
toppling of regime in 2003. 

Participated in the New Iraqi Army as head of the Ground 
Forces. 

Currently unaffiliated with any political party 

Born in Baghdad 1960 with family origins in Diwaniya

Graduate of Mechanical Engineering Department at the 
University of Technology 

Worked as an engineer in the Iraqi Air Force until 1999 

Acting member of the Governing Council 

Member of the water committee in previous parliament 

Not currently a member of any political party 

Minister of Interior Jawad al-Bolani

Born in Thi-Qar 1957 

Graduate of Military Engineering College 1979 

Worked in the Military Works Division in building 
military camps and other military construction mission. 
Did not participate in any military operations 

Detained during the 1991 uprising 

Retired as a Brigadier General. in 2000 

Studied law at Basra University 

Acting member of the Governing Council 

Served as an advisor for regional affairs for the 
National Security Portfolio 

Served as member of the Constitutional Committee in 
the previous parliament 

Not currently a member of any political party 

Prime Minister Nuri al-Maliki’s speaking to the Council of 
Representatives.
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NUMANIYAH, Iraq — In another sign that it is 
increasingly ready to take control over its forces, the 
Iraqi government took control of an $18 million annual 
maintenance contract from the Coalition nations recently.

Since March 2005, Coalition forces have controlled the 
maintenance contract for 10 maintenance sites around 
Iraq, five of which are co-located at Regional Support 
Unit sites. The An Numaniyah RSU site was the first of 
five RSUs to transfer responsibility the Iraqi Army.

The contract was initiated to give a bridging mechanism 
for maintenance, said Lt. Col. Jeff Beecham, a 
maintenance officer with the Multi-National Security 
Transition Command Iraq. “Meaning…the Coalition built 
combat units first and then logistics or support units later. 
The contract was to provide that capability until the 
maintenance units were built.”

This was primarily for direct support and some general 
support maintenance until the Iraqi Army was able to 
conduct its own training. “The transfer is possible 
because the Iraqi Army and Coalition Military Assistance 
Training Team trained enough mechanics to move the 
mechanics under the control and operation of the Iraqi 
Army,” said Beecham.

Three hundred organizational-level mechanics within the 
Iraqi Army signed up for the training, which included 
completing repairs on all the Ministry of Defense 
vehicles that were brought to the site. Of the 300 
mechanics, 100 of them are now certified. “Our biggest 
challenge was getting enough quality mechanics into An 
Numaniyah,” Beecham said.

He said many of the mechanics hired through the 
contract will continue to work for the Iraqi government at 
the An Numaniyah site and about 70 contractors 
volunteered to join the Iraqi Army. Coalition forces will 
still maintain minimal support at the An Numaniyahsite. 
“We will still provide supply and spare parts to them,”
said Beecham. “We will continue to run a direct 
exchange for communications equipment and night 
vision devices until March 2007.

The remaining RSU sites are expected to transfer their 
contracts by the beginning of October. “We are 
transitioning more and more capabilities to the Iraqi 
Army which allows us to turn more battlespace over to 
them,” Beecham said.

Iraqi Army Takes Over $18 Million Maintenance Contract
Story & Photo by Staff Sgt. Lucia Newman

MNSTC-I Public Affairs

“It was a very cooperative effort between MNSTC-I, the 
contractor and the Iraqi Army and that is what made this 
transition so successful.”

“We would like to thank the Coalition forces for all their 
help,” Iraqi Army Col. Bader, An Numaniyah RSU 
commander said through an interpreter. “These transfers 
are important to help Iraq regain control. Forces here 
helped us to build a new workshop, provided a lot of 
equipment and training and now our mechanics have been 
well trained and are able to function on their own.”

Mechanics listen to dignitaries during a transition ceremony.  The 
RSU at An Numaniyah was the first site to transfer its maintenance 
contract to the control of the Iraqi Army.

Polish Military Installs Generator in Nurfar
Health Care Center

The Polish military concluded several outreach projects which 
supplied medical and dental equipment for three newly established 
primary health centers.  In the above photo at a heath clinic in Nurfar
City, Diwaniyah Province, Polish soldiers installed a generator which 
will provide electricity for the entire clinic.  (Photo by Multinational 
Division Central – South)
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Snapshot of Projects Shaping a Nation
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A Reconstruction Partnership
Office of the Assistant Secretary of the Army (ASA) for Acquisition, Logistics and 
Technology (ALT) 
https://webportal.saalt.army.mil/main/aae.htm
Assistant Secretary:  The Honorable Claude M. Bolton, Jr.
Principal Deputy to the ASA (ALT)/Director of Iraq Reconstruction and Program Management:  Mr. 
Dean Popps

US Army Corps of Engineers - Gulf Region Division http://www.grd.usace.army.mil/index.html
Commanding General:  Maj. Gen. William H. McCoy, Jr.

Iraq Project & Contracting Office
http://www.rebuilding-iraq.net
Director- Baghdad:  Maj. Gen. William H. McCoy, Jr. (dual-hatted GRD-PCO)
Deputy Director for Reconstruction: Ms. Kathye Johnson
Director-Washington: Mr. James M. Crum

Joint Contracting Command – Iraq/Afghanistan
JCC-IA provides responsive operational contracting support to the Chief of Mission and Multi-
National Corps - Iraq to efficiently acquire vital supplies, services and construction in support of the 
Coalition Forces and the relief and reconstruction of Iraq. 
Commander:  Maj. Gen. Darryl A. Scott 

Office of the Assistant Deputy Assistant Secretary of the Army (Policy and Procurement), Iraq
DASA(P&P)-I provides the necessary administrative and contracting support to the Chief of Mission, 
Project and Contracting Office, Multi-National Forces, and supports the humanitarian relief, 
reconstruction, and security of Iraq.
ADASA(P&P)-I: Mr. Lee Thompson

Baghdad Kabul

For further Iraq reconstruction and sustainment information:
U.S. Agency for International Development: http://www.usaid.gov/iraq
U.S. Department of Commerce: http://www.export.gov/iraq
U.S. Embassy in Iraq: http://iraq.usembassy.gov
U.S. Central Command:  http://www.centcom.mil
Multi-National Force – Iraq:  http://www.mnf-iraq.com
Multi-National Security Transition Command – Iraq: http://www.mnstci.iraq.centcom.mil/

Iraq Reconstruction Report Contacts

PCO Strategic Communications Director Howie Lind, (703) 696-1423
Gulf Region Division Liaison Steve Wright, (540) 665-4993
Managing Editor/Senior Writer/Layout Ron Eschmann
Weekly Update Copy Editor Andy Curtin
Metrics Manager John Daley

The Iraq Reconstruction Update is compiled and published by the Project and Contracting Office (Arlington, VA), Office of Strategic Communications. 

Past IRU issues can be found at:  http://www.dvidshub.net/index.php?script=pubs/pubs_show.php&id=201&name=Iraq%20Reconstruction%20Update
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